Radiogram No. 7047u
ACH [Satellite Navigation Equipment] Test. REMOVAL OF LOCAL TEMPERATURE SENSOR SWITCHING UNIT
(NKT) AND ROM FROM PROGRESS 411

GMT

06:00-06:10

06:00-06:10
06:10-06:40

06:40-07:30

06:40-06:55
06:55-07:25
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10:25-11:55
10:25-11:25
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10:40-12:10
10:40-12:10
10:40-12:10
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CDR, FE-3,
FE-4, FE-5,
FE-6

FE-1

CDR, FE-1,
FE-3, FE-4,
FE-6

FE-5
FE-5
FE-5

FE-5
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CDR, FE-1,
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CDR
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FE-6
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FE-5
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FE-6
FE-6
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FE-6
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CDR, FE-1,
FE-3,FE-4,
FE-5

FE-6
FE-3
FE-5

CDR, FE-1,
FE-4

FE-4
CDR
FE-1
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ACTIVITY
Morning Inspection

Morning Inspection. SM MCC [Caution & Warning Panel] Test
Post-sleep

BREAKFAST

BREAKFAST

Diagnostic Kit Brainwave Data Save2

BREAKFAST

Daily Planning Conference (S-band)

BREAKFAST

Work Prep

G1 camcorder power up and activation to downlink MSPR Rack configuration images

Work Prep

Work Prep

ACH-M Satellite navigation hardware test — configuration setup, start test. Tagup with
specialists (S-band)

Surface samples from FGB equipment and structures
Loading disposal hardware to Progress 411 and IMS updates
WRS Water Sample Analysis

Multi Purpose Small Payload Rack (MSPR) Tilt Down
Work Prep

ISSAC - LAB Window Shutter Open

MSPR DCU Cable Connection

Physical Exercise (ARED)

Connection of a New Laptop as PWS1 in Columbus
Video Camera Assembly 1 (VCA2) Adjustment

BIOS Setup on PWS1

Software Reload on the PWS1

Software Reload on the PWS1 in Columbus
Software Reload on the PWS1 in Columbus

PWS-1 LSOS File Load in Columbus

ISS Crew and F'OI'Y (RSA Flight Control Team Management) Weekly Conference (S-
band)

PWS-1 LSAP File Load in Columbus

Multi Purpose Small Payload Rack (MSPR) Multi Protocol Converter (MPC) Installation
Physical Exercise T 2

IMS Tagup (S-band)

Physical Exercise (VELO), Day 3
Physical Exercise (ARED)
Surface samples from FGB equipment and structures
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10:40-11:00 FE-6 PWS-1 LSDA File Load in Columbus

11:00-11:15 FE-6 PWS1 Reboot in Columbus

11:25-12:25 FE-5 Inspection of Portable Breathing Apparatus (PBA) and Portable Fire Extinguisher (PFE)

11:55-12:15 FE-3 Multi Purpose Small Payload Rack (MSPR) Tilt Up

12:10-13:10 FE-1 Physical Exercise (ARED)

12:10-12:15 FE-6 ERB2 power up
On MCC Go Teardown of local temperature sensor switching unit JIKT (TA251M1B) and

12:15-13:15 FE-4 ROM from Progress 411: Stow dismantled JIKT and ROM in bag 353-8 (00037141R,
CM1PO_3 314_1) Update IMS.

12:15-12:25 FE-6 TOCA 2 Data Recording

12:15-12:20 FE-3 Stopping G1 Camcorder, Powering off MPC and G1 closeout

12:20-12:25 FE-3 Oxygen Level Check

12:25-13:25 Egg FES " Handover

12:25-13:05 CDR COX Maintenance

13:05-13:15 CDR ACH-M Test Monitoring / r/g 7074

13:10-13:15 FE-1 On MCC Go ISS 02 Repress from Progress 411 CplK (start)

13:15-14:15 (F:ED_'} FE-L LuNcH

13:25-14:25 FE-3, FE-6 LUNCH

13:25-14:20 FE-5 LUNCH

14:15-14:20 FE-1 ISS O2 Repress from Progress 411 CpllK (terminate)

14:20-14:35 FE-1 KOB2 4I'b4 Half-Coupling Shell Coolant Leak Check

14:20-14:35 CDR PLANTS-2 Watering

14:20-15:05 FE-5 BIORHYTHM. Data Save for 2nd Measurement

14:25-14:40 FE-3 Treadmill T2 Monthly Inspection

14:40-15:10 CDR, FE-1, TV-I$S_—MCC. GREAT START. TV Script. To=14:36, T1, T2, T3 from CINMN Tagup with

FE-4 specialists

14:50-15:00 FE-6 PAO Hardware Setup

14:50-15:50 FE-3 US EVA Tool Stow

15:00-15:10 FE-6 Crew Prep for PAO

15:05-15:55 FE-5 ICV Monitoring Prep

15:10-15:30 FE-6 PAO Event

15:10-17:45 CDR Detail Photography of SM Interior Panels (to replace external cover) / r/lg 7070

15:10-16:40 FE-4 Load disposal hardware to Progress 411 and IMS updates

15:25-16:25 FE-1 Physical Exercise (T2) Day 1

15:30-15:40 FE-6 PAO Hardware Deactivation

15:50-17:20 FE-3 Physical Exercise (ARED)

15:55-16:40 FE-5 ICV Monitoring Start

16:10-16:20 FE-6 ICV Start Operator Assistance

16:20-18:00 FE-6 LAB1D1 QD Maintenance

16:25-16:55 FE-1 Hygiene Procedures

16:40-16:55 FE-4 Removal of two handles from Progress 411 hatch door front side

16:40-16:50 FE-5 Diagnostics Kit Oxygen Level Measurement

16:50-17:40 FE-5 Diagnostic Kit Heart Sound Measurement

16:55-17:55 FE-1, FE-4 Progress 411 Docking Mechanism Installation

17:20-18:20 FE-3 Physical Exercise (CEVIS)

17:40-17:55 FE-5 Diagnostic Kit Camera Diagnosis

17:45-17:55 CDR ACH-M Test Monitoring
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17:55-18:05 FE-5 Food Frequency Questionnaire
17:55-18:55 FE-1 Surface samples from FGB equipment and structures
17:55-18:55 CDR Physical Exercise (TVIS), Day 2
17:55-18:55 FE-4 Physical Exercise (ARED)
18:00-18:30 FE-6 Evening Work Prep
18:05-18:15 FE-5 ICV - 10-Minute Resting Event Alternate
18:15-18:30 FE-5 Evening Work Prep
18:20-18:30 FE-3 Evening Work Prep
18:30-18:50 IEEg FE-S, Flight Director / ISS Crew Tagup (S-band)
18:50-19:05 FE-5, FE-6 Evening Work Prep
18:55-19:05 FE-3 FIR Alignment Guide Removal
18:55-19:05 FE-4 Progress 411 Loading Complete Report (S-band)
18:55-19:05 CDR, FE-1 Evening Work Prep
19:05-19:30 Daily Planning Conference (S-band)
19:30-21:30 (F:ED_E‘ FE-L pre-sieep
19:30-19:35 FE-3 MPC Power Up
19:35-19:45 Egg FE-S, Conference with ground specialists to troubleshoot Crew Support Lan (CSL)
19:45-21:25 FE-3 Pre-sleep
19:45-20:30 FE-5 Pre-sleep
19:45-21:30 FE-6 Pre-sleep
20:30-20:45 FE-5 Private Family Conference
20:45-21:25 FE-5 Pre-sleep
21:25-21:30 FE-5 ISSAC LAB window shutter close
21:25-21:30 FE-3 MPC Power Down
21:30-06:00 SLEEP
Task List ICZ:EDE FE-L, Preparation of reports for Roskosmos site
FE-4 IMS Update
Notes:

1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC
2. See OSTP for references to US activities

3. Pre-sleep ops: daily food prep, dinner, pre-sleep

End of Radiogram



